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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

May 26,2005

10:15 a.m. to 10:45 a.m.

Agenda

L Approval of March 24, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-
P.IJFH)

U. Operational Status

in. Project Specific Issues
A. Interface Issues
B. Strategy Document Status

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 590A
Hanford, Washington

May 26, 2005

Approval of March 24, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

II. Operational Status (John Winterhalder FH)
A. There were 59,593 gallons of purgewater delivered to the PSTF in April.

III. Project Specific Issues

A. Interface Issues

1. Mr. Winterhalder reported that the load-in station modification work at ETF is
still progressing. Meetings have been held with ETF to develop the interface

control document to determine how the delivery of the tanker trucks and
purgewater will proceed.

B. Strategy Document Status
l. Mr. Winterhalder stated that a meeting was held yesterday with Ecology to discuss

the purgewater strategy, and he reported that the parties continue to progress
through the strategy document. Tony Mishko (FH) stated that RL/FH believe that
the strategy is attached twice to the permit, once by Attachment A, which is the
TPA through Appendix F; and secondly through Attachment 5, which is the
purgewater strategy. RUFH would like to avoid duplication in the permit by
deleting Attachment 5 of the permit and rely on the TPA attachment as the vehicle
to associate the purgewater strategy with the permit. Deborah Singleton (Ecology)
indicated thatmight be an issue with Ecology.

Mr. Mishko stated that there are three meetings with Ecologyin June to discuss
the strategy document, and the parties are on schedule to finalize the document by
the end of June.

IV. General Discussions
A. Mr. Winterhalder stated that there was no new information to report regarding the

proposal to excess the unused portion of the Modutanks to the Oregon Department of Fish
and Game, but that he is still tracking the subject.

V. Status of Actions
A. 977 - This action remains on hold pending the outcome of the proposed purgewater

strategy.
B. 1008 - Construction of the load-in station modification is ongoing.

VI. New Actions Items
A. There were no new actions.

VII. Next Project Managers Meeting
A. The next PMM was scheduled for Wednesday, June 29, 2005.



Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 977 Formally transmit the Modutanks Closure Plan package to RL. Task Lead: Winterhalder, John

WasteStab7aat'ronandDisposition/PurgewaterStomgeandTreatmentFacility POO: Winterhalder, John

Classification: Suspended

Caiegory: PMM

Project DOE Agency

Due: N/A N/A N/A

Complete: N/A N/A N/A

Closed Date:

Description: Formally transmit the Modutanks Closure Plan package to RL.

Date Status

5/26/2005 Continues on hold.

3/23/2005 Continues on hold.

2/23/2005 Continues on hold.

1127/2005 This action remains on hold pending the outcome of the proposed purgewaterstrategy

12/16/2004 Remainsnnhold.

10/28/2004 No change in status.

9/23/2004 The closure plan package is still intemal to FH. Mr. Hildebrand (DOE) requested that Mr. WinterhLalderschedule a
meeting after October 1, 2004, for discussion.

8/26/2004 The closure plan package is still intemal to FH. This action remains open pending a determination of the strategy
document.

7/29/2004 Submittal will be deferred pending determination on the strategy document. .

4/22/2004 Theclosureplanpackageisstillintemalto'rH.

3/1.8/2004 FH will make additional administrative changes and have the Closure Plan ready for submittal to Ri. by 5/27.

1/22/2004 The closure plan package is still at FH.

12/4/2003 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will
remain open.

10/30/2003 Action opened.

6/27/2005; 10:47:23 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1008 Provide status on the upgrades to receive purgewater. Task Lead: Szelmeczka, Roger

WasteStabit¢ationandDisposition/PurgewaterStorageandTreahnentFacility POC: Szelmeczka,Rcger

Classification: Open . . .

Category: PMM

Project DOE Agency

Due: N/A N/A N/A

Complete: N/A N/A N/A

Closed Date:

Descdption: Provide status on the upgrades to receive purgewatec

Date Status

5/26/2005 Construction of the load-in station modification is ongoing.

3/23/2005 Construction of the load-in/ load-out station is ongoing.

2/23/2005 The construction schedule was provided to Ecology. Completion of the major tasks are ontrack.

1/27/2005 The foundation is being prepped. It was agreed to provide Ecology a completion percentage at the next PMM.

12/16/2004 Construction is on-going.

10/28/2004 The load-in station construction is on hold due to omission of the water stops in the revised drawings.

9/23/2004 The 30 percent deslgn review meeting was held this week and comments are being incorporated. Construction has
started on the load-in station.

8/26/2004 Constmction is expected to begin the week of 8/30/04.

7/29/2004 Construction on the upgrade project is on hold pending resolution of cost estimates.

4/22/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be completed by
the end of September 2004.

3/18/2004 The schedule for engineering changes and design will be provided at the next meeting.

1/22/2004 Task opened.

Task ID: 1320 Meeting to discuss combining RCRA and CERCLA purgewaters Task Lead: Singleton,
DebomhWaste

Stabil"¢ation andAispositioNPurgewater Storage and Treatment Facility POC: Winterhalder, John

Class'rfication: Open

Category: PMM

Project DOE .. Agency

Due: N/A N/A N/A

Complete: N/A N/A N/A

Closed Date:

Description: Schedule a meeting to discuss combining RCRA and CERCLA purgewaters. Ecologywi8 provide RL a list of working bullets regarding
information it will be expecting.

Date Status

5/26/2005 No activity.

3/23/2005 Task opened.

6/27/2005; 10:47:24 AM
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